Passed

Secrt. H-27—60,004—17-11-48

(3)

Home **(194 9) Department.**

Ms. **SERIES.**

G.O. NO. Ms. 4953

Dated 13th December 1949

[Despatch Abstract.]

Buildings -Police- South Kanara district - Sullia Police Station - Construction of septic tank latrine - Revised estimate - Sanctioned.

From
Sri J. Devasahayam, B.A., I.P.,
Inspr.-Genl. of Police,
Madras.4.

To
The Secretary to the
Government of Madras,
HOME DEPARTMENT.

Rc.No.2334/HB/49, dated 22 November 1949.

119903

Sir,



Sub: Buildings - South Kanara District - Sullia - Police Station - Construction of a septic tank - latrine - Revised estimate - Sanction - Requested.

Ref: G.O.Ms.No.2360, Home, dated 10.6.1949. Mh 3.4C.F.9(a) Mh 25-27 below

....

Mh 3.5 below

I submit for the sanction of the Government plans and a revised estimate amounting to Rs.3,400/- (Rupees three thousand four hundred only) for the construction of a septic tank latrine with four seats in the Police lines at Sullia in the South Kanara district.

Mh 3.4 C.F. 9(a)

2. An estimate amounting to Rs.2850/- for the above work was sanctioned in the Government Order cited. The rates provided in the original estimate have since been found unworkable and have had therefore to be necessarily revised by the Public Works Department, who have sent the revised estimate.

3. The work will be carried out by the Public Works Department and the expenditure will be met from the appropriation under '29.c.Police - District Executive Force - A.District Police-I.Ordinary Areas 6.Petty Construction and Repairs - Voted.'

for Inspr.-Genl. of Police.

kr.21.11.

W. Secret

56

13/12/49

3

Home Department

G.O. Ms. No. 4953 dated 13.12.49

Buildings - Police - South Kanara district - Sullia Police Station - Construction of septic tank latrine - Revised estimate - Sanctioned.

Ref 3-45 F.9 (Q) Read: G.O. Ms. No. 2360 Home dated 10.6.49

From the I.G. of Police, Rc No. 2334/H.B/49 dated 22.11.49

ORDER.

H.E. the Governor of Madras sanctions the revised estimate amounting to Rs. 3400/- (Rupees three thousand four hundred only) submitted by the I.G. of Police for the construction of a septic tank latrine with four seats in the Police lines at Sullia in the South Kanara district.

2. The work should be carried out by the Public Works Department and the expenditure should be met from the appropriation under "29.c. Police - District Executive Force - A District Police - I. Ordinary Areas - 6. Petty Construction and Repairs - Voted".

Necessary in this case of revised estimate

To the I.G. of Police (2 copies) (with Ms 3-27 C.F.)

The A.G. (Pay & Accts) The Secretary, Public Works Department.

29.11.49

Note.

There is no latrine in the Police lines at Sullia in the South Kanara district. The G.O. Ms. No. 2360 Home dated 10-6-49 the Govt. sanctioned an estimate amounting to Rs 2850/- for the construction of a septic tank latrine with four seats in the police lines at Sullia. The I.G. of Police has now submitted a revised estimate amounting to Rs 3400/- for the work.

4 EC

increase of Rs 550/- over the sanctioned estimate is reported to be due to the fact that the rates provided in the original estimate have been found unworkable. The draft revised estimate amounting to Rs 3400/- may be accepted in this Dept. The draft order if approved may be sent to the P.W. and Fin. Depts. for acceptance.

AW
4.11.49.

Rs
28.11.49
30

AS
1.12.49
MM
Fin

P.W.D.(C)

The draft order overleaf may be accepted and the file passed on to Fin

2/3.11.49 Fin.

CR
2.12.49

AN
9/12/49

Fin (Exp C)

The draft order overleaf may be accepted, as amended in pencil.

M
6.12.49

A
7/12/49

Home

may issue as amended.

AS
8.12.49

DS
12.12.49

(Issued as G.O. Ms. No 4953 Home dt 13.12.49)

K.1. 127487

Home no 119903/K/49-1
2.12.49

ASSISTANT SECRETARY TO GOVERNMENT II
2 DEC 1949
PUBLIC WORKS DEPARTMENT

P.W.D.
9659C/49-1
3.12.49

ASSISTANT SECRETARY TO GOVERNMENT
81999
3 DEC 1949
FINANCE DEPARTMENT

Fin no 81999 Exp/C
7.12.49

ASSISTANT SECRETARY TO GOVERNMENT
8-DEC 1949
HOME DEPARTMENT